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ESTIMATE RUN 07/16/2020

ESTIMATE SUMMARY 06:30:42

CONTID: C22759         ESTIMATE NO: 0005 PROG 2005

PCN: 22759-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BOULDER ADA CURB RAMPS PHASE 1 PERCENT TIME:

PROJECT NO: CR400-366                     

BOULDER ADA CURB RAMPS PHASE 1

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

Western Gravel Constructors, LLC PAY PERIOD ENDING

3001 N Townsend Ave DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Montrose CO 81401     (214)708-5524 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,144,010.40 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,019,756.00 NON-PARTICIPATING 158,295.36

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.65

WORK DAYS

WORK DAYS

78.42%

246,870.54

158,295.36

158,295.36

158,295.36

$

$

$

$

2,500.00

894,639.86

897,139.86

0.00

897,139.86

-15,296.34

0.00

881,843.52

0.00

AMOUNT DUE 881,843.52 158,295.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 158,295.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

73.0 TIME ALLOW: 74

ORIG TIME ALLOW: 74

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/06/2020

01/06/2020

05/13/2020

10/03/2019

10/10/2019

11/05/2019

01/06/2020



CONTID: C22759         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22759-BID    ESTIMATE RUN 07/16/2020

PROJECT: CR400-366                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:30:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 18.000

0.000

202-00190  
 

810.0018.000

0.00

18.000

SY  

45.00000

0010 Removal of Sidewalk 124.000

143.000

202-00200  
 

10,680.00267.000

5,720.00

267.000

SY  

40.00000

0015 Removal of Curb and Gutter 22.000

77.000

202-00203  
 

3,465.0099.000

2,695.00

99.000

LF  

35.00000

0020 Removal of Concrete Curb Ramp 2,260.000

0.000

202-00206  
 

67,800.002,260.000

0.00

2,295.000

SY  

30.00000

0025 Removal of Concrete Pavement 4.000

0.000

202-00210  
 

400.004.000

0.00

4.000

SY  

100.00000

0030 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

660.000

SF  

4.50000

0035 Removal of Detectable Warning 7.000

0.000

202-00889  
 

700.007.000

0.00

7.000

EACH

100.00000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

40.00000

0045 Erosion Log Type 1 (12 Inch) 60.000

0.000

208-00002  
 

600.0060.000

0.00

300.000

LF  

10.00000

0050 Aggregate Bag 148.000

76.000

208-00035  
 

1,120.00224.000

380.00

224.000

LF  

5.00000

0055 Storm Drain Inlet Protection (Type I) (84 Inch) 6.000

4.000

208-00053  
 

2,000.0010.000

800.00

10.000

EACH

200.00000
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PCN: 22759-BID    ESTIMATE RUN 07/16/2020

PROJECT: CR400-366                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:30:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Storm Drain Inlet Protection (Type II) 5.000

0.000

208-00054  
 

1,125.005.000

0.00

24.000

EACH

225.00000

0065 Erosion Control (Curb Ramp) 90.000

28.000

208-00090  
 

20,060.00118.000

4,760.00

123.000

EACH

170.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

8.000

208-00103  
 

280.008.000

280.00

10.000

HOUR

35.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

8.000

208-00105  
 

400.008.000

400.00

10.000

HOUR

50.00000

0080 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

50.00000

0085 Reset Mailbox Structure 1.000

0.000

210-00010  
 

250.001.000

0.00

1.000

EACH

250.00000

0090 Reset Delineator 18.000

0.000

210-00090  
 

900.0018.000

0.00

18.000

EACH

50.00000

0095 Reset Brick Pavers 2.000

5.000

210-00300  
 

700.007.000

500.00

7.000

SY  

100.00000

0100 Reset Ground Sign 2.000

0.000

210-00810  
 

500.002.000

0.00

3.000

EACH

250.00000

0105 Reset Pull Box 41.000

16.000

210-00827  
 

19,950.0057.000

5,600.00

57.000

EACH

350.00000

0110 Reset Valve 1.000

1.000

210-01710  
 

1,000.002.000

500.00

2.000

EACH

500.00000
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PCN: 22759-BID    ESTIMATE RUN 07/16/2020

PROJECT: CR400-366                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:30:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Grinding: Sidewalk and/or Curb Ramp Repair 68.000

22.000

210-02804  
 

2,250.0090.000

550.00

90.000

LF  

25.00000

0120 Adjust Manhole 0.000

1.000

210-04010  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

0125 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

5,000.00000

0130 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

5,000.00000

0135 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

1,305.000

SF  

5.00000

0140 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.200

ACRE

5,000.00000

0145 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

57.000

SF  

10.00000

0150 Aggregate Base Course (Class 6) 152.000

0.000

304-06007  
 

5,320.00152.000

0.00

425.000

CY  

35.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

148.000

TON 

250.00000

0160 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

55.000

SY  

150.00000

0165 Concrete Sidewalk 82.000

22.000

608-00000  
 

9,776.00104.000

2,068.00

104.000

SY  

94.00000
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PCN: 22759-BID    ESTIMATE RUN 07/16/2020

PROJECT: CR400-366                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:30:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Curb Ramp 1,956.000

340.000

608-00010  
 

383,432.002,296.000

56,780.00

2,419.000

SY  

167.00000

0175 Detectable Warnings 40.000

110.000

608-00015  
 

7,500.00150.000

5,500.00

203.000

SF  

50.00000

0180 Concrete Sidewalk (Colored) 0.000

0.000

608-00350  
 

0.000.000

0.00

10.000

SY  

150.00000

0185 Curb Type 2 (Section B) 12.000

0.000

609-20010  
 

600.0012.000

0.00

12.000

LF  

50.00000

0190 Curb and Gutter Type 2 (Section II-B) 50.000

51.000

609-21020  
 

5,050.00101.000

2,550.00

101.000

LF  

50.00000

0195 Median Cover Material (Patterned Concrete) 18.000

-18.000

610-00020  
 

0.000.000

-324.00

92.000

SF  

18.00000

0200 Construction Surveying 0.750

0.000

625-00000  
 

22,500.000.750

0.00

1.000

L S 

30,000.00000

0205 Mobilization 1.000

0.000

626-00000  
 

84,000.001.000

0.00

1.000

L S 

84,000.00000

0210 Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

1.000

GAL 

500.00000

0215 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

0.000

627-30407  
 

0.000.000

0.00

72.000

SF  

20.00000

0220 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

680.000

SF  

20.00000
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PCN: 22759-BID    ESTIMATE RUN 07/16/2020

PROJECT: CR400-366                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:30:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0235 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0240 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0245 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0255 Public Information Services (Tier IV) 0.750

0.000

626-01104  
 

5,250.000.750

0.00

1.000

L S 

7,000.00000

0260 Flagging 1,236.000

288.000

630-00000  
 

43,434.001,524.000

8,208.00

2,500.000

HOUR

28.50000

0265 Traffic Control Inspection 44.000

8.000

630-00007  
 

26,000.0052.000

4,000.00

52.000

DAY 

500.00000

0270 Traffic Control Management 68.000

16.000

630-00012  
 

78,960.0084.000

15,040.00

84.000

DAY 

940.00000

0275 Barricade (Type 3 M-A) (Temporary) 10.250

8.200

630-80335  
 

2,767.5018.450

1,230.00

20.500

EACH

150.00000

0280 Construction Traffic Sign (Panel Size A) 60.000

75.000

630-80341  
 

10,800.00135.000

6,000.00

150.000

EACH

80.00000
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PCN: 22759-BID    ESTIMATE RUN 07/16/2020

PROJECT: CR400-366                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:30:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 Construction Traffic Sign (Panel Size B) 5.000

4.000

630-80342  
 

720.009.000

320.00

16.000

EACH

80.00000

0290 Portable Message Sign Panel 3.125

2.500

630-80355  
 

36,000.005.625

16,000.00

6.250

EACH

6,400.00000

0295 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

6.625

5.300

630-80357  
 

8,347.5011.925

3,710.00

13.250

EACH

700.00000

0300 Drum Channelizing Device 162.500

130.000

630-80360  
 

8,775.00292.500

3,900.00

360.000

EACH

30.00000

0305 Traffic Cone 162.500

175.000

630-80380  
 

11,137.50337.500

5,775.00

400.000

EACH

33.00000

0310 Stackable Vertical Panels 35.000

38.800

630-80393  
 

8,280.3673.800

4,353.36

82.000

EACH

112.20000

CAT 894,639.86158,295.361,141,510.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 2,500.000.002,500.00CURRENT AMT0400 $ $ $

$ 897,139.86158,295.36$1,144,010.40$CURRENT AMTPROJECT TOTAL


